~ Prefeitura de

SAOCARLOS

SECRETARIA MUNICIPAL DE

OBRAS PUBLICAS

ASSUNTO: CRONOGRAMA FiSICO-FINANCEIRO
OBRA: PAVIMENTACAO E DRENAGEM DO PARQUE SAO JOSE
LOCAL: PARQUE SAO JOSE - SAO CARLOS/SP
ITEM DESCRICAO VALOR (RS) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 Total parcela

17,00% 4,50% 4,50% 14,80% 14,80% 14,80% 14,80% 14,80% 9
1 SERVICOS PRELIMINARES 59.496,59 ,00% ,50% ,50% ,80% ,80% ,80% ,80% ,80% 100,00%)
10.114,42 2.677,35 2.677,35 8.805,50 8.805,50 8.805,49 8.805,49 8.805,49 59.496,59
0, 0, 0, 0, 0, 0, 0, 0,
2 REDE DE GALERIAS DE AGUAS PLUVIAIS 1.974.649,08 10.00% >.00% 18.75% 18.70% 18.70% 18.75% 10.10% 100,00%
197.464,91 98.732,45 370.246,70 369.259,38 369.259,38 370.246,70 199.439,56 1.974.649,08
3 REMANEJAMENTO DE REDES DE AGUA E 68,693 30 5,00% 20,00% 19,00% 19,00% 20,00% 17,00% 100,00%|
ESGOTAMENTO SANITARIO R 3.434,67 13.738,66 13.051,73 13.051,72 13.738,66 11.677,86 68.693,30
~ 2,00% 2,45% 13,00% 13,00% 13,00% 11,90% 22,33% 22,32% 9
4 PAVIMENTAGAO DE VIAS 4.632.298,75 ,00% ,45% 3,00% 3,00% 3,00% ,90% ,33% ,32% 100,00%)
92.645,98 113.491,32 602.198,84 602.198,84 602.198,83 551.243,55 1.034.392,31 1.033.929,08 4.632.298,75
0, 0, 0,
5 PASSEIO PUBLICO 758.261,13 20.00% 50.00% 100,00%
379.130,57 379.130,56 758.261,13
R % % 0
6 SINALIZAGAO HORIZONTAL 64.206,89 20.00% 50.00% 100,00%
32.103,45 32.103,44 64.206,89
- % % 9
7 SERVIGOS DE PROTEGAO AO MEIO AMBIENTE 103.755,78 50.00% 50.00% 100,00%
51.877,89 51.877,89 103.755,78

225,31 218.335,7 861 .315,4 .315,4 44.034,41 1.717.427,1 1.505.846,4
5 5 300.225,3 8.335,79 988.861,55 993.315,45 993.315,43 944.034,40 13 505.846,46 A ——

300.225,31 518.561,10 1.507.422,65 2.500.738,10 | 3.494.053,53 | 4.438.087,93 6.155.515,06 7.661.361,52

ASSINATURA

MARIO HENRIQUE DIAS PELISSARI

CREA: 5061938090

ART: 28027230210210841

Séao Carlos, 30

de marco de 2021.




